Watauga County CTP

(Includes: Boone, Blowing Rock, Seven Devils, & Beech Mountain)

Status Report
June 30, 2011

Study Contacts

o TPB Project Engineer: Daniel Sellers; (919) 707-0978; dcsellersl@ncdot.gov
o RPO Contact: Craig Hughes; 828-265-5434 Ext. 135; chughes@regiond.org
o Division 11 - District 2 Contact: Michael Poe; (828) 265-5380; mlpoe@ncdot.gov

Study Schedule

Start of Study Letter........ccovvveivieiiiiice e Complete (August 2010)
First CTP ME€ting........covvieeiieie e Complete (October 2010)
DeVvelop CTP ViSION .....c.cccveiiieciecc e Complete (December 2010)
Collect/Forecast SE Data...........cccccovvevveiieiiie i August 2011

Develop Analysis TOOL.........ccccceoeiiiieiiccece e December 2011
Deficiency ANAIYSIS ......c.ccoveiiieiieii e January 2011

Develop Draft CTP ...t April 2012

Draft CTP t0 LOCAIS........cooiiiiiiieiciceeeee July 2012

Local AdOPLION(S)....c.veeereierierieriesiiee e October 2012

NCDOT AdOPLION .....oovieiiieiecce e December 2012

CTP Maps Distributed ...........cccoevieviieecee e January 2013
DOCUMENTALION ..o March 2013

StUAY Cl0SE OUL......cooiiiiiieieie e April 2013

Activities This Quarter

o Reviewed Goals & Objectives survey results with CTP Committee, provided detailed
comparisons between student responses and county as a whole

Continued development of Objectives and Measures of Effectiveness
Continued collection of SE Data and road attributes for TransCAD Model setup
Received committee approval of BY population, employment, and FY Population data

0O 0O 0O O

TransCAD Model development of TAZ’s, Network, Screenlines, External Stations, and
Centroid Connectors completed

Received Traffic Counts for calibration of base year model

O

o Continued working with new census data

o Held initial review of Bicycle and Pedestrian Data with committee to establish base
conditions.
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Upcoming Activities

Q

Q

Q

Continue development of Objectives and Measures of Effectiveness with aid of Pam Cook
Continue collection of FY employment data, road attributes, and TransCAD Model setup

Determine Road Attributes and Capacities based on new LOS D Standards for System Level
Planning

Obtain approval of FY SE data by Towns and County

Begin loading the network and checking trip distribution while we wait on new census
household data

CTP meetings will be first Thursday of each month as needed
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